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ACCELERATED ACTIONS 0PEWABI.E UNtT 8 FOLLOW-UP - WAF-007-95 

Ref: 

Action: None Required 

The purpose of this letter is to follow-up on the above referenced letter requesting approval to 
proceed with the accelerated actions scoped in that document. As you know, the schedules 
developed for these removal projects called for completion of the removals in Fiscal Year 1996. 
However, to meet that completion date, work on these removals needed to start in May or June 
1995. Unfortunately, due to the recent budget rescission that has impacted the Industrial Area, 
funds are no longer available to pursue these accelerated actions. 

Since the engineering package required to obtain a Davis-Bacon determination has already 
been submitted for review, EG&G Rocky Flats, Inc. will proceed with the Davis-Bacon 
determinations for these three removals. However, additional work on these accelerated actions 
cannot proceed. As a result, unavoidable schedule slippage will occur. 

EG&G Rocky Flats continues to believe in the accelerated action process and the advisability 
of proceeding with this work, but current and anticipated funding levels will not allow for pursuit 
of these actions, in Fiscal Year 1995. Additionally, the proposed Fiscal Year 1996 target funding 
levels may not be sufficient to perform this work in Fiscal Year 1996. 

If you have any questions regarding this matter, feel free to contact me at extension 8759 or 
digital page 5480. We are anxious to complete these important risk reduction activities and 
regret that present budgets make that impossible. 

(a) W. A. Fuller Itr, WAF-006-95, to R. R. Sarter, Fiscal Year 1996 Potential Accelerated 
Cleanup Actions, Scope and Estimates for Operable Unit No. 8, April 26, 1995 
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